

**USAID/PAHO Project for the Prevention and Control of Antimalarial Resistance in the Amazon:**

**Amazon Malaria Initiative (AMI)**

**RPM Plus Proposed Work Plan for the period October 2002 through September 2003**

<b>Intermediate Result 1</b> - Reliable and standardized malaria drug efficacy information available <b>Process Indicators:</b> a) Percent of surveillance as sites where data collection has been initiated; b) Percent of functioning surveillance sites that comply with laboratory quality control procedures defined by country protocol. <b>Milestones:</b> a) Study sites have been identified; b) Study protocol has been prepared and approved;					
c) Surveillance site staff have been trained in use of the study protocol; d) National level reference laboratory					
NOT CORRESPOND					
<b>Intermediate Result 2</b> - Tools and approaches developed, adapted, tested, and/or disseminate					
<b>Process Indicator:</b> Percent of planned tasks completed.					
<b>Activities</b>	<b>Tasks</b>	<b>Staff and Other Human Resources</b>	<b>Product</b>	<b>Month/Year</b>	<b>Remarks</b>
A2.1 Adaptation and translation of the community-level drug management for malaria tool	1. Current RPM Plus tools developed for the Mekong Region tailored to the needs of Initiative countries in LAC 2. Instrument translated 3. Local personnel trained	RPM Plus personnel (2) involved in revision of instrument 1 RPM Plus staff working with local AMI team Potential trip to country to meet local AMI group, and CDC social scientists Translator fees Editor	Community tool adapted and translated into Spanish	December, 2002	
A2.3 Translation and adaptation of Drug Management for Malaria training Module	1. Translation of DMM training module 2. Adaptation to the LAC context	1 RPM Plus staff Translator Editor ...	Module on drug management completed	June-Sep 2003	
<b>Total Cost IR2</b>					
<b>Intermediate Result 3</b> - Partnerships to improve malaria control in the sub-region enhanced.					
<b>Process Indicator:</b> Percent of planned south to south activities that were completed during the reporting period.					
A3.1 coordination of activities with Initiative Partners	1. Attend SC meetings 2. Attend Regional meeting with country counterparts	One RPM Plus staff One trip to LAC for regional meeting	Activities coordinated	October 02-September 03	