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Introduction 
 
1. The Director of the Pan American Sanitary Bureau presents this document to the 
48th Directing Council in order to provide a report on the surplus financial resources 
from the implementation of the 2006-2007 Biennial Program Budget and to propose 
criteria for the utilization of these funds.  
 
Background 
 
2. The financial administration of the Pan American Health Organization (PAHO) is 
governed by the Financial Regulations of the Organization as reflected in the Basic 
Documents of the Pan American Health Organization.  Financial Regulation 4.1 states: 
“The appropriations approved by the Conference or the Directing Council shall constitute 
an authorization to the Director to incur contractual obligations and make payments for 
the purposes for which the appropriations were approved and up to the amounts so 
approved.”  
 
3. The PAHO 2006-2007 Program Budget provided the Director with authority to 
incur contractual obligations for US$ 187.8 million.   
 
4. During 2006-2007, the Organization’s total Biennial Program Budget income 
reached $226.0 million, thus significantly surpassing the authorized appropriation of 
$187.8 million.  The factors which contributed to the increased income include:   
 
(a) The increase in the collection of prior biennia quota assessments which exceeded 

the level of the delayed 2006-2007 biennium quota assessments, thus contributing 
to surplus income.  The collection of the prior biennia quota assessments assists in 
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offsetting the impact of delays in current biennium quota receipts.  However, 
during the 2006-2007 biennium, the collection of $54.8 million in assessed quota 
contribution arrearages exceeded not only the $28.5 million in delayed current 
biennium quota assessments, but also the $41 million five-biennia average 
collection of quota arrearages.   

 
(b) The $26.4 million Miscellaneous Income figure which significantly exceeded the 

budgeted figure of $14.5 million for 2006-2007, thus contributing to surplus 
income. The $26.4 million Miscellaneous Income figure is composed of 
$23.1 million in interest earned on the Organization’s available funds, $399,000 
in currency exchange losses, $3.0 million in savings on unliquidated obligations 
from previous biennia, and $660,000 in other income and reimbursements for 
charges paid by the Organization in previous biennia.   

 
- Due to the higher level of the Organization’s financial resources, as well as 

the higher interest rates available in the financial markets during the biennium, 
the Organization achieved $23.1 million of earned interest on its available 
financial resources, the highest level in its history.   

 
- The currency exchange loss of $399,000 reflects the financial implications of 

procuring services and goods in a global economy. 
 

- Furthermore, two governments reimbursed the Organization for prior biennia 
maintenance fees associated with PAHO-administered centers in their 
countries, which further increased the Miscellaneous Income figure.   

 
(c) The implementation of the new Expenditure Recognition Policy which directly 

aligned activities, services, or goods with the respective expenditure during the 
implementation period decreased the level of pending (unliquidated) obligations 
at the end of the biennium, thus further contributing to the surplus. 

 
- The new Expenditure Recognition Policy, approved by the 47th Directing 

Council in September 2006, requires that financial liabilities be recognized in 
the financial period when the services or goods are rendered or delivered, 
rather than in the financial period when the services are contracted. Therefore, 
many services or goods contracted for during the 2006-2007 biennium will be 
charged to the 2008-2009 Biennial Work Plan when the services or goods will 
be completed or delivered.  

 
- This alignment of activities, services, and goods with expenditure during the 

2006-2007 implementation period contributed to the surplus in the 
Organization’s available financial resources.   
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Analysis 
 
5. The Financial Regulations of the Organization and resolutions of the Directing 
Council and Pan American Sanitary Conference provide direction on the utilization of the 
Organization’s financial resources.   
 
6. The funding of the Working Capital Fund and the Holding Account is defined in 
Financial Regulation 4.4, which states:  “Any balance of the appropriation not obligated 
by the end of the current financial period shall be used to replenish the Working Capital 
Fund to the fixed level, after which any residual balance will be placed in a Holding 
Account for subsequent use as decided by the Conference or Directing Council.” 
 
7. As of 31 December 2007, the surplus financial resources in the 2006-2007 
Regular Budget were $38.8 million.  
 
8. In order to fully fund the PAHO Working Capital Fund from its 
31 December 2005 level of $14.2 million to its authorized ceiling level of $20.0 million, 
$5.8 million were transferred into the Working Capital Fund at the end of the biennium.   
 
9. The remaining $33.05 million balance of surplus financial resources was then 
transferred to the PAHO Holding Account.   
 
10. In accordance with Resolution CSP27.R19 of the 27th Pan American Sanitary 
Conference in October 2007, the new Master Capital Investment Fund’s initial 
capitalization could derive from: 
 
- The respective balances as of 1 January 2008 in the existing PAHO Building 

Fund and the Capital Equipment Fund; 
 
- Excess of income over expenditure from the Regular Program Budget funds at the 

conclusion of the 2006-2007 biennium. 
 
11. Therefore, in January 2008, the $62,970 balance in the Capital Equipment Fund 
was transferred to the Master Capital Investment Fund, and the $179,955 balance in the 
PAHO Building Fund was transferred to the Master Capital Investment Fund. This 
resulted in a total initial balance of $242,925 in the Master Capital Investment Fund.  
 
12. In accordance with Resolution CSP27.R19, the Director approved the transfer of 
$7.76 million from the PAHO Holding Account to the Master Capital Investment Fund in 
order to capitalize the new Fund to its authorized $8.0 million ceiling. 
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13. The resultant balance in the PAHO Holding Account is $25.29 million which will 
be utilized in accordance with the decisions of the 48th Directing Council in 
September 2008.   
 
Proposal 
 
14. During the discussion held with members of the Executive Committee at its 
142nd Session, the general criteria to guide the proposals for initiatives to be submitted to 
the Directing Council for approval were further refined.    
 
15. Criteria that guide the proposed initiatives are as follows: 
 
- Initiatives that will strengthen the Organization, whether through direct support to 

priority public health activities in the countries, or through the strengthening of 
the Secretariat’s ability to support the needs of Member States;  

 
- Initiatives that strengthen a process and generate efficiencies;  
 
- Initiatives that create impact; 
 
- Initiatives that minimize added recurrent costs and are sustainable within normal 

operations; 
 
- Initiatives for which other funding sources are scarce or unavailable. 
 
16. In moving forward with the selection of topics to guide the nature of the specific 
proposals, consideration was given to the fact that certain types of activities, although 
desirable, already benefit from identified funding sources. For example, Millennium 
Development Goals (MDG) acceleration activities, which was a topic mentioned by some 
Member States, is already an established criterion for the use of the Country Variable 
Allocation portion of the PAHO regular budget.  Thus, based on the refined criteria in 
paragraph 15, and with consideration given to existing funding opportunities for certain 
important initiatives, the topics considered most appropriate for the development of 
specific proposals to be funded primarily from the holding account are as follows: 
 
(a) Improvement of the ability of the Organization and of the ministries of health  to 

prepare for, and continue, technical activities and operations during emergencies; 
 
(b) Strengthening public health networks and health information systems in the 

countries;  
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(c) Modernization of the PASB Corporate Information Systems to support a 
functioning results-based management (RBM) framework and alignment with the 
WHO Global Management System (GSM);  

 
(d) Addressing infrastructure improvements to facilities—above and beyond the 

provisions of the Master Capital Investment Fund—that enhance energy 
efficiency and address life and safety issues as well as systems and structural 
deficiencies.  

 
17. Specific proposals, including estimated budgets, implementation timeframe, and 
other possible funding sources, can be found in the attached Annexes. In addition, a 
summary of the projects can be found in Table 1. Please note that some of the proposals 
represent a complete project or a comprehensive set of activities, while others represent 
an initial phase designed to refine needs and costs prior to further investment. 
 
18. Furthermore, members of the Executive Committee expressed interest in 
submitting additional project proposals for future consideration for the use of Holding 
Account funds.  This was agreed, and Member States were encouraged to channel their 
submissions through the Secretariat for inclusion in the appropriate review and approval 
cycle of the Executive Committee. 
 
Conclusion 
 
19. The Organization’s External Auditor, the Comptroller and Auditor General of 
Great Britain and Northern Ireland, certified the balance of $33.05 million in the PAHO 
Holding Account as of 31 December 2007. In January 2008, $7.76 million was 
transferred to the Master Capital Investment Fund.  Thus, the current balance in the 
PAHO Holding Account is $25.29 million.   
 
Action by the Directing Council 
 
20. The 48th Directing Council is invited to consider the resolution proposed by the 
142nd Session of the Executive Committee (CE142.R8 – see Annex III). 
 
 

 



 

    
Table 1.       

Proposal of Initiatives to be Funded from the Holding Account 
(Summary Table)       

    
No. Title Description Estimated

Budget  
Total * 

Estimated 
from Holding 

Account 
2008-2009 

Estimated 
from Holding 

Account 
Future 

Periods 

Estimated 
from 

Holding 
Account 

Total 

Other 
Possible 
Funding 
Sources 

        
1.A Emergency 

Operations 
Center (EOC) 

and 
Knowledge 
Center (KC)  

A regional EOC/KC is a central hub that carries 
out the corporate functions of emergency events 
assessment and management, disaster response 
coordination and information and knowledge 
management. It also serves as an analysis and 
information exchange venue to facilitate decision-
making to support the efficient and timely 
response to all events that may constitute a 
PHEIC as defined under the International Health 
Regulations (2005). For further details, please 
refer to Annex 1.A. 

2,000,000 1,000,000 500,000 1,500,000  - Master Capital 
Investment Fund 
(MCIF); 
 - possible 
voluntary 
contributions 

        
1.B National     

Emergency 
Operations 

Center       
(EOC  

Establishment of "EOCs" in countries to enhance 
the capacity of countries to manage real-time 
information and knowledge to better assess the 
health risks and respond to events that may 
constitute a public health emergency, such as: 
natural disasters, communicable disease 
outbreaks, chemical and radio-nuclear incidents, 
and to meet new IHR requirements. For further 
details, please refer to Annex 1.B. 

3,000,000 500,000 1,000,000 1,500,000  - Matching 
funds (cost 
sharing) from 
voluntary 
contributions 
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No. Title Description Estimated 
Budget 
Total * 

Estimated 
from Holding 

Account 
2008-2009 

Estimated 
from Holding 

Account 
Future 
Periods 

Estimated 
from 

Holding 
Account 

Total 

Other 
Possible 
Funding 
Sources 

        

2.A Strengthening 
PAHO Public 

Health 
Information 

Systems 

Develop and implement a new strategy for the 
different health information systems that will 
solve current problems such as the fragmentation 
and lack of integration among them; the 
duplication of systems, which causes the 
countries to be overwhelmed with multiple 
requests for information; and the insufficient 
dissemination of the available information, etc.  
For further details, please refer to Annex 2.A. 

8,000,000 Phase 1      
500,000 

TBD TBD  - Matching 
funds (cost 
sharing) from 
voluntary 
contributions 

        

2.B Adoption of 
Networking 

Strategies to 
Transform the  

Delivery of 
Technical 

Cooperation 

Project proposal to be re-submitted for future 
consideration. 

TBD TBD TBD TBD  - Matching 
funds (cost 
sharing) from 
voluntary 
contributions 

        

2.C Strengthening 
Communications 

through 
Improvement of 
Country Office 
Connectivity 

Implementation of a Virtual Private Network 
(VPN) to provide the connectivity required by a 
modernization of corporate management 
systems and to increase communications 
capacity, bandwidth, security, and reliability 
which will enable and support social networking, 
knowledge sharing, electronic meetings and 
video conferencing, and interconnections of 
health systems and institutions.  It also will 
provide a foundation for future direct Member 
State involvement in the activities of the 
Secretariat.  For further details, please refer to 
Annex 2.C. 

3,250,000 Phase 1      
250,000 

TBD TBD MCIF and/or 
normal ITS 

budget 
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No. Title Description Estimated 
Budget 
Total * 

Estimated 
from Holding 

Account 
2008-2009 

Estimated 
from Holding 

Account 
Future 
Periods 

Estimated 
from 

Holding 
Account 

Total 

Other 
Possible 
Funding 
Sources 

        

3.A Modernize the 
PASB 

Corporate 
Management 

System 

Establish a model/prototype environment to fully 
explore PAHO business processes and how they can 
be improved to align with WHO, to support a robust 
RBM framework, and to improve administrative 
efficiencies, reflecting the same high level of 
integration and interoperability that WHO expects to 
achieve through their implementation of the Global 
Management System (GSM)..  For further details, 
please refer to Annex 3.A. 

TBD ** Phase 1      
1,000,000 

TBD TBD Unknown 

        

3.B Modernize the 
Service Model 
for the Delivery 

of IT and KM 
Services 

Reduce the maintenance and management of the IT 
infrastructure in field offices; decrease current security 
vulnerabilities; provide one common image for all 
PAHO supported languages, reducing the 
management of desktops in country offices and 
simplifying local office support.  For further details, 
please refer to Annex 3.B.  

1,488,000 Phase 1      
500,000 

TBD TBD MCIF  

        

3.C Strengthen the 
Organization's 
capacity to be 

IPSAS 
compliant by 
the year 2010 

The United Nations System has agreed to replace the 
United Nations System Accounting Standards 
(UNSAS) with International Public Sector Accounting 
Standards (IPSAS) by 2010.  PAHO Governing 
Bodies have approved the adoption of IPSAS by 
2010.  In order to meet that commitment, the 
Organization must align its Financial Regulations and 
Rules, processes, and systems with IPSAS.  
Furthermore, significant training and oversight will be 
required to ensure that new policies are understood 
and implemented correctly.  For further details, please 
refer to Annex 3.C. 

500,000 200,000  100,000  300,000 MCIF 
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No. Title Description Estimated
Budget 
Total * 

Estimated 
from Holding 

Account 
2008-2009 

Estimated 
from Holding 

Account 
Future 

Periods 

Estimated 
from 

Holding 
Account 

Total 

Other 
Possible 
Funding 
Sources 

        
4.A Improvements 

to facilities: 
MOSS 

upgrades and 
security 

measures 

A one-time assist to country offices to complete 
MOSS upgrades.  For further details, please refer 
to Annex 4.A. 

300,000 300,000  0 300,000  

        
4.B Improvements 

to facilities: 
energy savings 

measures 

HQ building and conference center: many 
components of the building are original (1965) 
and are in need of replacement.  These include: 
the induction heating/cooling system and 
electrical cabinets on 2nd & 10th floor; the 
windows of both the main building and the 
conference center; and the conference center 
roof.  For further details, please refer to Annex 
4.B. 

2,900,000 Phase 1       
500,000 

TBD TBD MCIF 

        
4.C Improvements 

to facilities: 
plaza drainage 

system 

There are leaks in the plaza drainage system and 
as a matter of regular maintenance cycle, they 
should be replaced.  For further details, please 
refer to Annex 4.C. 

375,000 375,000 0 375,000  

        
4.D Improvements 

to facilities: 
security and 

sanitary 
measures 

Security upgrades in lobby & 2nd floor; sanitary 
improvements in HQ building restrooms.  For 
further details, please refer to Annex 4.D. 

330,000 330,000 0 330,000 MCIF 
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No. Title Description Estimated
Budget 
Total * 

Estimated 
from Holding 

Account 
2008-2009 

Estimated 
from Holding 

Account 
Future 

Periods 

Estimated 
from 

Holding 
Account 

Total 

Other 
Possible 
Funding 
Sources 

        
4.E Improvements 

to facilities: HQ 
office tower 

roof 

The roof over the main HQ office tower I is past 
scheduled replacement.  There are increasing 
leaks during rain storms, causing further damage 
within the Building. For further details, please 
refer to Annex 4.E. 

250,000 250,000 0  250,000 MCIF 

        
4.F Improvements 

to facilities: 
refurbish 

Rooms A, B, C 
in HQ building 

The existing furniture in conference Rooms A, B, 
and C are between 20-25 years old and could be 
replaced.  The veneer on the tables is thin and 
does not permit refinishing.  For further details, 
please refer to Annex 4.F. 

575,000 575,000 0 575,000 MCIF 

        
        
  Total 22,968,000 6,280,000 TBD TBD *** 
    

NOTES:   
* Estimated Budget Total represents a preliminary figure based on known circumstances.  These estimates are subject to modification as new 

information becomes available and will be reported to Governing Bodies at the established intervals. 
** The estimated total budget for item 3.A is unknown at this time.  The total estimate depends on several factors that are currently under analysis.  

Upon the completion of the first phase, a more definitive course of action will be proposed with an updated estimate of the total budget required. 
     

*** The total estimated from the Holding Account cannot be determined until the estimates of all the individual items become known. 
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Project Profile 

 
1. Project Title:  Emergency Operations Center and Knowledge Center (EOC/KC) 
 
2. Coordinating Entity:    HDM/PED 
    Participating Entities: HDM, PED, GSO, KMC, ITS 
 
3. Beneficiaries: 
 
    The entire organization (Member States, Country Offices, Technical Areas in Headquarters) 
 
4. Main issues and challenges and/or problems to be addressed:  
 
The Emergency Operations Center/Knowledge Center (EOC/KC) is a central hub that carries out the 
corporate functions of emergency events assessment and management, disaster response coordination and 
information and knowledge management. It also serves as an analysis and information exchange venue to 
facilitate decision-making to support the efficient and timely response to all events that may constitute a 
PHEIC defined as such under the International Health Regulations (2005). 
 
There are two states envisioned:  
 
Emergency Operations:  PED and HDM/CD with the support of the Disaster Task Force (DTF) or the 
Epidemic Alert and Response Task Force (EARTF), will activate the expanded EOC when there is a need to 
mobilize and manage the Organization’s overall response and coordinate with other institutions and 
agencies such as a Public Health Emergency of International Concern (PHEIC) or other health crisis.  
During Emergency Operations the entire EOC/KC facility will then be dedicated to handling the event, 
including the priority use of the space, knowledge management processes, and technical and human 
resources for coordination, operation and information activities. 
 
Non-emergency Operations:  During regular working mode, the space will be a multi-purpose space with: 
• Core EOC:  The staff will permanently maintain PED and HDM/CD epidemic intelligence, monitor 

natural and manmade emergencies or disaster and collect, analyze and disseminate information on 
damage and needs assessment, disease outbreaks and other potential health consequences.  PAHO, in 
compliance with the IHR (2005), must be accessible at all times, on a 24/7 basis since countries are 
required to inform PAHO within 24 hours of assessment of all events that may constitute a PHEIC. 

• Knowledge Center (KC): Knowledge Management and Communication will provide the Organization 
support in knowledge development (brainstorming, concept mapping, capturing of lessons learned, 
collaborative development of good practices, etc), knowledge sharing (nurturing and facilitating 
communities of practice), and knowledge applications (content management, virtual collaboration, 
geographic information systems, etc). 

• Common area: Hold daily morning meetings with technical units and Country Offices to conduct risk 
assessment and decide on actions on current events 

 
The Center, as a space for gaining knowledge, provides significant synergy and cost savings to these 
fundamental needs of the Secretariat by complement each other by sharing knowledge management 
methodologies and tools, information technology and communication infrastructure and facilities while each 
function benefits the other through closer interaction. 
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5. Brief description of impact: 
 
Greatly facilitate decision-making capacity to respond to emergency events, including those that may 
constitute a PHEIC as defined under the International Health Regulations (2005). 
 
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide expected result):  
  
RER/5.1 Member States and partners supported through technical cooperation for the development and 

strengthening of emergency preparedness plans and programs at all levels. 
RER/5.2 Timely and appropriate support provided to Member States for immediate assistance to 

populations affected by crises. 
RER/5.3 Member States supported through technical cooperation for reducing health sector risk in 

disasters and ensuring the quickest recovery of affected populations. 
RER/5.4 Member States supported through coordinated technical cooperation for strengthening 

preparedness, recovery and risk reduction in areas such as communicable disease, mental health, 
health services, food safety, and nuclear radiation. 

 
7. Total Estimated Cost:    US$ 2,000,000 
 
Architects and Engineering Study    $   275,000 
Construction/furnishings      $1,250,000 
Business Continuity Study     $   225,000 
Other expenses       $   250,000 
 
Contributions from the PAHO Holding Account:   US$ 1,500,000 
Contributions from financial partners:  
Contributions from other sources:  US$ 500,000 
 
8. Estimated duration  (in months): 
 
12 months 
 
9. Comments: 
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Project Profile 
 
1. Project Title:  Emergency Operations Center  (EOC) 
 
2. Coordinating Entity:    HDM/PED 
    Participating Entities: HDM, PED, GSO, Country Offices 
 
3. Beneficiaries: 
 
    Entire Organization (Member States, Country Offices, Technical Areas in Headquarters.) 
 
4. Main issues and challenges and/or problems to be addressed:    
 

The evolving nature of natural disasters, communicable disease outbreaks, chemical and radio-nuclear 
incidents requires countries to enhance their capacity to manage real-time information and knowledge to 
better assess the health risks and respond to events that may constitute a public health emergency.  
 

The ministries of health play a lead role within the health sector and beyond in providing rapid assessment 
of emergency and rehabilitation health needs guidance and coordination when facing major disasters and 
epidemics. In addition, the newly revised International Health Regulations (IHR) has placed obligations on 
Member States to establish National Centers (IHR Focal Points) accessible at all times for communications 
with PAHO/WHO and to disseminate information to relevant sectors.  
 

The establishment of National Emergency Operations Center  (EOC) in each Member State will contribute 
to structure, organize and institutionalize the lead function of health sector in all matters related to 
emergency events assessment and management, disaster response coordination and information and 
knowledge management.  The principle is to facilitate information communication, sharing, collaboration, 
and problem solving for public health interventions. It will provide support, both virtual and physical, to the 
ministries of health to serve as national network hubs for extensive information-gathering and 
communication using efficient information and communications technology tools. Five countries in the 
Region have already established EOCs and their operation has improved the national capacity to monitor, 
assess and respond to public health emergences 
The National SHOC should work in two modes:  
 

Emergency Operations:  In case of national emergencies the operations command and control center will be 
activated to mobilize and manage the Ministry’s overall response and coordinate with other institutions and 
agencies. During this mode the entire EOC facility will then be dedicated to handling the event, including 
the priority use of the space, knowledge management processes, and technical and human resources for 
coordination, operation and information activities. 
 

Non-emergency Operations: the space will be multi-purpose for permanent epidemic intelligence, monitor 
natural and manmade emergencies or disaster and collect, analyze and disseminate information on damage 
and needs assessment, disease outbreaks and other potential health consequences; collaborative work on 
good practices, virtual collaboration, geographic information systems display, etc) and to hold regular 
meetings with technical units to conduct risk assessment and decide on actions on current events 
 

It is anticipated that the national governments will contribute to this initiative by ensuring the availability of 
the physical space. The resources needed to implement the National EOCs will be used to: 
 

1) Acquire/install new technology and furnishing 
2) Train national staff on the functioning of the Center and the use of the new information and 

communication technology installed 
3) Develop a event management software to allow for recording of all decision and actions taken 
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5. Brief description of impact: 
 
Greatly facilitate response to emergency events, including those that may constitute a PHEIC as defined 
under International Health Regulations (2005). 
 
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide expected result):   
 
RER/5.1 Member States and partners supported through technical cooperation for the development and 

strengthening of emergency preparedness plans and programs at all levels. 
RER/5.2 Timely and appropriate support provided to Member States for immediate assistance to 

populations affected by crises. 
RER/5.3 Member States supported through technical cooperation for reducing health sector risk in 

disasters and ensuring the quickest recovery of affected populations. 
RER/5.4 Member States supported through coordinated technical cooperation for strengthening 

preparedness, recovery and risk reduction in areas such as communicable disease, mental health, 
health services, food safety, and nuclear radiation. 

 
 
7. Total Estimated Cost:  US$ 3,000,000 
 
Contributions from the PAHO Holding Account:  US$ 1,500,000 
Contributions from financial partners:  US$ 1,500,000 (cost sharing funds) 
Contributions from other sources:  
 
8. Estimated duration  (in months): 
 
36 months 
 
9. Comments:  
 
Estimated Cost is based on approximately $100,000 per country; 30 countries 
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Project Profile 
 
 
1. Project title:  Strengthening of public health information systems  
 
2. Coordinating entity:      HDM 
    Participating entities:   HDM, KMC, STI 
 
3. Beneficiaries:    
 
All the countries in the Region of the Americas, especially those with problems related to under-registration 
and the quality of health information; all areas of PAHO that work with and/or need information will benefit 
from the organization and availability of data; also, civil society as a whole, which will be able to access 
health information from the all the countries in an organized manner and with the available analyses.  
 
4. Main themes, challenges, needs, and/or problems to be addressed:    
 
PAHO needs to develop and implement a new strategy for the different health information systems that will 
solve current problems such as the fragmentation and lack of integration among them, the duplication of 
systems, which causes the countries to be overwhelmed with multiple requests for information; insufficient 
dissemination of the available information, etc. 
 
This new strategy should be based on the idea that PAHO’s role in this field is: 1) to facilitate data 
collection in the countries by setting standards and providing technical cooperation to enable them to 
publicize relevant information and analyses so that all stakeholders (decisionmakers, health professionals, 
the media, civil society organizations, academic institutions, international organizations, etc.) can easily 
access it; 2) to consolidate national information and produce analyses of aggregate data at the subregional 
and/or regional level to support monitoring of the health situation in the Americas and compliance with the 
mandates issued by the Member States; 3) to develop a model for the organization of health data and 
information.  
 
Development and implementation of the new strategy will reduce the work involved in collecting data from 
the countries and increase the use of health information (morbidity, risk and protective factors, mortality, 
health services, human resources, health systems, vulnerable populations, etc.) in decision-making.  
 
Objectives:  
 

1. Expand the coverage and quality of health information systems in the Region to improve priority 
setting, monitoring of the health situation, policy and program impact assessment, etc.;  

2. Establish standards, flows, data collection instruments, and integrated analytical processes for all 
the information needed by the Secretariat to comply with its mandates, especially information 
related to the International Health Regulations, the Health Agenda for the Americas, and the 
Strategic Plan 2008-2012;  

3. Construct an integrated computer platform for PAHO health information systems that facilitates the 
collection of data from the countries and its dissemination.  
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The following is necessary tor development and implementation of the strategy for strengthening health 
information systems:  

- Identification of information needs 
- Diagnosis of the data collection and dissemination situation in the countries 
- Development of the strategy 
- Procurement of software 
- Training of personnel 
 

5. Brief description of the impact:  
 

Improvement of the re-collection, processing, and analysis of health information in the countries.  
Construction of reliable information for health situation analysis and health service, program, and policy 
impact assessment.  
Organization and improvement of information flow from the countries to PAHO and from PAHO to the 
countries.  
Organization and availability the internal information in PAHO as the basis for constructing a Health 
Observatory of the Countries of the Americas.  
 
6. Relation to the Strategic Plan (Strategic Objective and Region-wide Expected Result):  
 
RER 11.2 Member States supported through technical cooperation for improving health information 

systems at regional and national levels. 
RER 11.3 Member States supported through technical cooperation to increase equitable access to, and 

dissemination and utilization of, health-relevant information, knowledge and scientific 
evidence for decision-making. 

RER 11.4 Member States supported through technical cooperation for facilitating the generation and 
transfer of knowledge in priority areas, including public health and health systems research, 
and ensuring that the products meet WHO ethical standards. 

 
7. Estimated cost: US$8,000,000 
 
Contribution from PAHO account: US$500,000 (see comments) 
Contribution from financial partners: cost-sharing anticipated 
Contribution from other sources:    
 
8. Estimated duration (in months) 
 
48 months  
 
9. Comments 
 
The initial contribution with funds from the PAHO account is for an initial phase that includes consultation, 
consensus, and the design and preparation of a Health Observatory model with some results to lay the 
foundation for consultation and consensus. Based on the results, another proposal for subsequent phases will 
be prepared.  
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Project Profile 
 
1. Project title: Adoption of Networking Strategies to Transform the Delivery of Technical Cooperation 
 
2. Coordinating entity:      HSS 
    Participating entities:   HSS, KMC, BIR, STI 
 
3. Beneficiaries: 
 

The entire Organization (Member States, Technical Areas at Headquarters and in PAHO Representative 
Offices.)  

 
4. Main themes, challenges, needs, and/or problems to be addressed: 

PAHO/WHO has determined that the strategy of building and strengthening institutional and social 
NETWORKS is one of the most important strategies for broadening its spectrum of possibilities and 
heightening the impact of its technical cooperation while capitalizing on the opportunities offered by the 
information society (also known as the network society). This strategic opening is essential for the 
Organization to perform its functions as a knowledge-based agency specializing in health and its role as an 
honest broker and active agent for knowledge management. This new approach is imperative for the 
modernization of the Organization in this era of globalization and interdependence.  

Over the past five years, a great deal of progress has been made in promoting and providing institutional 
support for networks and in ensuring the continuity of existing networks of proven effectiveness. Several 
initiatives based on the new information and communication technologies and built on a thematic network 
structure have been launched. Today it is essential to have interventions in place to ensure them a systematic 
structure and dynamic, with a view to heightening the impact of technical cooperation through greater 
convergence and synergies.  
 
Objectives:  
 
• Ensure that the PAHO’s institutional thematic networks are structuring entities conducive to technical 

cooperation, while promoting and facilitating access to and the publication and exchange of 
information, knowledge, and evidence for decision-making 

• Strengthen PAHO strategies that are based on NETWORKS--VHL, VCPH, Observatories (several 
with different purposes), EvipNet, ScienTi, network of Collaborating Centers, network of 
Reference Centers, PAHO Portal at Headquarters and the Representative Offices--in a systemic, 
harmonious manner so that they mutually reinforce one another for greater impact in the countries 

• Contribute to ensuring that PAHO technical cooperation is based on and becomes a source of flows of 
up-to-date knowledge, information, and empirical evidence 

 
Description of the proposal 

Knowledge and action networks do not develop spontaneously. There is a tendency to assume that every 
meeting or mailing list is a network, but actually, a network is effective only insofar as it actively multiplies 
the information flows and interaction. Therefore, it is necessary to propose systematic activity to support 
and strengthen the critical aspects of a network: its natural capacity (dynamic nodes that are relatively more 
developed), its flows for different types of exchange, some metrics systems (to strengthen weaker flows and 
increase access), and to invest in appropriate technology to multiply points of entry in an integrated fashion 
in available systems in the regions in which we work (for example, in integration with cellular data 
networks).  
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The project is based on the knowledge and experience in networking that PAHO has amassed historically, 
which should be rapidly enhanced with learning and the appropriation of international state-of-the-art 
knowledge about cooperation through networks, including the intensive use of solutions and technologies 
that facilitate the operation of collaborative online opportunities in the form of virtual communities.  

Cooperative work through thematic networks is considered essential for progress toward improving the 
quality, sustainability, and impact of technical cooperation programs and actions in the field of health.  
 
Expected benefits 

As a knowledge-based organization, PAHO will strengthen the cooperative work modality through thematic 
social networks for the management and implementation of its technical cooperation programs and 
activities, using an approach designed to steadily increase the rationality, convergence, and interoperability 
of initiatives, resources, and related processes.  

The thematic social networks linked with PAHO technical cooperation should converge operations in the 
common sites of the VHL and VCPH, which are promoted and coordinated by PAHO as public goods for 
cooperative management of scientific and technical information, knowledge, and evidence, and for the 
cooperative management of human resources education.  

New opportunities for collaborative work and learning in networks are being created inside the health 
systems and services themselves, with methodological and technological tools that will make it possible to 
improve the competencies of the public health workforce.  
 
Principal Processes 
 
The Plan of Action and activities that the Project will promote are part of health network strengthening 
through technical cooperation and are related to the processes of:  
 

• Convergence 
• Standardization 
• Training 
• Information and Knowledge 
• Management 
• Research 
• Technology infrastructure 

 
4. Brief description of the impact:    
 
Consolidate PAHO’s evolution as a learning organization.  
Impact indicators:  
• Administrators, professionals, and technical personnel of at least 80% of the Member States 

participating in educational activities generated by the VCPH and its network of nodes  
• At least 50% of the AMPES Projects of the Technical Areas at PAHO Headquarters (FCH, HDM, HSS, 

SDE, THR) included in the Biennial Work Program 2012-13 have educational components that use the 
VCPH platform  

• At least 60% of  PAHO’s professional staff (Headquarters, Representative Offices, and Centers) will 
have participated in an educational activity sponsored by the VCPH in the biennium 2010-11  
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6. Linkage to the Strategic Plan (Strategic Objective and Region-wide Expected Result):  
 
SO/RER 13.04 Member States supported through technical cooperation to strengthen education systems 

and strategies at the national level, with a view to develop and maintain health workers’ 
competencies, centered on Primary Health Care.  

 
7. Estimated cost: US$4,000,000 
 

• Personnel: US$ 1,000,000  
• Institutional development and infrastructure: US$ 500,000  
• Convergence of languages: US$ 500,000  
• Operations research and evaluative studies: US$ 500,000  
• Training of personnel: US$ 1,000,000  
• Meetings and interaction: US$ 500,000  

 
Contribution from the PAHO account: US$500,000 (see comments) 
Contribution from financial partners: cost-sharing anticipated 
Contribution from other sources:    
 
8. Estimated duration (in months) 
 
48 months 
 
9. Comments 
 
The initial contribution with funds from the PAHO account is for an initial phase that includes consultation, 
consensus, and design, as well as analysis of the methodologies, technologies, and exchanges with other 
systems. Based on the results of the analysis, a proposal for subsequent phases will be prepared.  
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Project Profile 
 
1. Project Title:  Strengthening Communications through Improvement of Country Office Connectivity 
 

2. Coordinating Entity:    AM 
    Participating Entities:  ITS, KMC, BIR 
 

3. Beneficiaries: 
 

Country Office and Centers 
 
4. Main issues and challenges and/or problems to be addressed:    
 
Implementation of a Virtual Private Network (VPN) to provide the connectivity required by a modernization 
of corporate management systems and to increase communications capacity, bandwidth, security, and 
reliability which will enable and support social networking, knowledge sharing, electronic meetings and 
video conferencing, and interconnections of health systems and institutions.  It also will provide a 
foundation for future direct Member State involvement in the activities of the Secretariat. 
 

5. Brief description of impact:    
 

To Achieve minimum standard of connectivity which will provide equity and access by all countries to 
participate in PAHO computer based systems, including administrative, technical, collaborative, 
communications and knowledge based system. 
  
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide expected result):   
 

RER 15.2 Effective PAHO/WHO country presence established to implement the PAHO/WHO Country 
Cooperation Strategies (CCS) which are 1) aligned with Member States' national health and 
development agendas, and 2) harmonized with the United Nations country team and other 
development partners. 

 
RER 16.4 Information Systems management strategies, policies and practices in place to ensure reliable, 

secure and cost-effective solutions, while meeting the changing needs of the PASB.  
 
7. Total Estimated Cost:  US$ 3,250,000 
 
Contributions from the PAHO Holding Account:   US$ 250,000 (see comments) 
Contributions from financial partners:  
Contributions from other sources:  
 
8. Estimated duration  (in months): 
 
36 months 
 
9. Comments:  
 
The $250,000 investment is seen as a first phase in order to determine needs.  Future funding requirements 
would depend on the results of the first phase.  It should be noted that this proposal will generate recurring 
costs at the level of approximately $1.5 million per year. 
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Project Profile 
 
1. Project Title:  Modernize the PASB Corporate Management System 
 

2. Coordinating Entity:    PBR 
    Participating Entities: PBR; AM; ITS; FRM; HRM; PRO; GSO; KMC; IES  
 

3. Beneficiaries: 
 
   All internal and external stakeholders. 
 
4. Main issues and challenges and/or problems to be addressed:    
 
Major reforms have been implemented in the PASB planning process within the RBM framework to ensure 
alignment with WHO's MTSP and the Health Agenda for the Americas, and to enhance accountability and 
transparency to Member States.  The PASB's information systems, while independently functional, require 
investment to increase integration of information and to respond to WHO GSM requirements.  
 

5. Brief description of impact:    
 
The improved RBM capability and administrative efficiencies will benefit all entities in PAHO as well as 
outside stakeholders. 
 
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide expected result):   
 
RER 16.1 PASB is a results-based organization, whose work is guided by strategic and operational plans 

that build on lessons learned, reflect country and subregional needs, are developed jointly 
across the Organization, and are effectively used to monitor performance and evaluate results. 

 
RER 16.2 Monitoring and mobilization of financial resources strengthened to ensure implementation of 

the Program Budget, including enhancement of sound financial practices and efficient 
management of financial resources. 

 
RER 16.3 Human resource policies and practices promote a) attracting and retaining qualified people 

with competencies required by the Organization’s plans; b) effective and equitable 
performance and human resource management; c) staff development, and; d) ethical behavior. 

 
RER 16.4 Information Systems management strategies, policies and practices in place to ensure reliable, 

secure and cost-effective solutions, while meeting the changing needs of the PASB. 
 
RER 16.5 Managerial and administrative support services, including procurement, strengthened to enable 

the effective and efficient functioning of the Organization. 
 
RER 16.6 PASB strengthened through institutional development reforms and a physical working 

environment that is conducive to the well-being and safety of staff. 
 

7. Total Estimated Cost:  To be determined 
 

Contributions from the PAHO Holding Account:  US$ 1,000,000 for initial phase (see comments) 
Contributions from financial partners:   
Contributions from other sources: Currently unknown; however, additional resources outside of the 
program budget  may need to be mobilized depending upon the magnitude of the final project approved. 
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8. Estimated duration  (in months): 
 
Initial phase: 15 months (October 2008 – December 2009) 
 
9. Comments:  
 
The $1.0 million investment will be used to establish a model/prototype environment to more fully explore 
PAHO business processes and how they can be improved to align with WHO, to support a robust RBM 
framework, and to improve administrative efficiencies, reflecting the same level of integration and 
interoperability that WHO expects to achieve through their implementation of the Global Management 
System (GSM).   
 
This initial investment will consist of establishing the model/prototype environment with appropriate 
hardware, software and connectively, hiring business process expert(s) in the various corporate management 
system areas, hiring an expert in Oracle software and GSM to guide both the establishment of the 
environment and use of GSM software, and employing appropriate administrative support.  Expected 
outcomes will include: guiding principles for each corporate management area; a business process 
inventory, including a definition of business rules by CMS component, with information on opportunities 
for redesigning the processes to achieve maximum benefit; a detailed understanding of the advantages and 
disadvantages of the features of GSM and other alternatives, and a detailed design and costing of options for 
modernizing PAHO’s Corporate Management Systems. 
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Project Profile 
 
1. Project Title:  Modernize the Service Model for the Delivery of IT and KM Services 
 
2. Coordinating Entity:    ITS 
    Participating Entities:  ITS, KMC, Country Offices and Centers 
 
3. Beneficiaries: 
    

All PAHO Entities 
 
4. Main issues and challenges and/or problems to be addressed:    
 
Reduce the maintenance and management of the IT infrastructure in field offices; decrease current security 
vulnerabilities; provide one common image for all PAHO supported languages, reducing the management of 
desktops in country offices and simplifying local office support. 
Centralization of all helpdesk services; i.e., desktop proximity support, KMC helpdesk functions, and other 
currently decentralized IT related support functions throughout HQ. This would be modeled after the ITIL 
(Information Technology Infrastructure Library) concept which WHO has standardized on.  It centers 
around a Single Point of Contact, increased communication channels and improving IT and KMC delivery 
of services to the Organization. 
 
5. Brief description of impact:    
 
Defined service levels providing reliable and predictable service standards. 
 
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide expected result):   
 
RER 15.2 Effective PAHO/WHO country presence established to implement the PAHO/WHO Country 

Cooperation Strategies (CCS) which are 1) aligned with Member States' national health and 
development agendas, and 2) harmonized with the United Nations country team and other 
development partners. 

 
RER 16.4 Information Systems management strategies, policies and practices in place to ensure reliable, 

secure and cost-effective solutions, while meeting the changing needs of the PASB.  
 
7. Total Estimated Cost:  US$ 1,488,000 
 
Contributions from the PAHO Holding Account:  $500,000 
Contributions from financial partners:  
Contributions from other sources:  
 
8. Estimated duration  (in months): 
 
27 months  
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9. Comments:  
 
The $500,000 represents an initial investment.  Future investment will depend on additional information 
obtained.  
 
In the first phase, ITS would upgrade and redesign the network to meet future requirements, migrate and 
update our systems to current releases, put in place IT services continuity at country level and do some 
server consolidation for the initial amount of USD 500 000. 
 
In a second phase we would tackle the standard desktop followed by another phase where we change the 
support model and service model based on ITIL.  
 
The total expenditure to cover all of the above phases to achieve the goals of the project is expected to cost a 
maximum of US$ 1,488,000. 
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Project Profile  
 
1. Project Title:  Strengthen the Organization’s capacity to be IPSAS compliant by the year 2010. 
 
2. Coordinating Entity:   FRM 
    Participating Entities: All entities 
 
3. Beneficiaries: 
 
   All internal and external stakeholders. 
 
4. Main issues and challenges and/or problems to be addressed:    
 
The United Nations System has agreed to replace the United Nations System Accounting Standards 
(UNSAS) with International Public Sector Accounting Standards (IPSAS) by 2010.  PAHO Governing 
Bodies have approved the adoption of IPSAS by 2010.  In order to meet that commitment, the Organization 
must align its Financial Regulations and Rules, processes, and systems with IPSAS.  Furthermore, 
significant training and oversight will be required to ensure that new policies are understood and 
implemented correctly. 
 
5. Brief description of impact:    
 
The financial statements of the Organization will more accurately support the requirements of Results 
Based Management, as well as best practices in financial reporting, and will be comparable across the 
United Nations Systems, thus benefiting external stakeholders. 
 
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide expected result):   
 
RER 16.1 PASB is a results-based organization, whose work is guided by strategic and operational 

plans that build on lessons learned, reflect country and sub regional needs, are developed 
jointly across the Organization, and are effectively used to monitor performance and 
evaluate results. 

 
RER 16.2 Monitoring and mobilization of financial resources strengthened to ensure implementation 

of the Program Budget, including enhancement of sound financial practices and efficient 
management of financial resources.   

 
7. Total Estimated Cost:  US$ 500,000 
Contributions from the PAHO Holding Account:  $300,000 
Contributions from financial partners:  
Contributions from other sources: $200,000 
 
8. Estimated duration  (in months): 
 
18 months 
 
9. Comments:  
 
The $500,000 represents costs associated with professional accounting services, actuarial services, systems 
development costs, and tailored training for staff across the Organization.  This estimate does not include 
the potential incremental cost for annual audits performed by the External Auditors as prescribed by 
IPSAS. 
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Project Profile 
 
1. Project Title:  Improvements to facilities: MOSS upgrades and security measures 
 
2. Coordinating Entity:    AM 
    Participating Entities: AM, GSO, Country Offices 
 
3. Beneficiaries:  
 

PAHO staff members  in Country Offices 
 
4. Main issues and challenges and/or problems to be addressed:  
 
Over the past several years, the U.N. system has mandated security improvements (known as Minimum 
Security and Safety Standards or MOSS) to office locations worldwide, and the need for these security 
upgrades especially since various terrorist assaults on U.N facilities such as Baghdad and Algiers.  PAHO 
traditionally funds security improvements from the individual PWR budget, but the needs of technical 
cooperation efforts severely limit the funds which can be diverted to security.  This influx of funds will 
assist the Country Offices in completing their current mandatory requirements.    
 
5. Brief description of impact:   
  
A one-time assist to country offices to complete MOSS upgrades. 
 
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide expected result):   
 
RER 15.2 Effective PAHO/WHO country presence established to implement the PAHO/WHO Country 

Cooperation Strategies (CCS) which are 1) aligned with Member States’ national health and 
development agendas, and 2) harmonized with the United Nations country team and other 
development partners. 

 
RER 16.6 PASB strengthened through institutional development reforms and a physical working 

environment that is conducive to the well-being and safety of staff. 
 
7. Total Estimated Cost:  US$ 300,000 
 
Contributions from the PAHO Holding Account:  US$ 300,000 
Contributions from financial partners:   $0 
Contributions from other sources:         $0 
 
8. Estimated duration  (in months): 
 
Funds should be spent over a six month period. 
 
9. Comments:  
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Project Profile 
 
 
1. Project Title:  Improvements to facilities: energy savings measures 
 
2. Coordinating Entity:    AM 
    Participating Entities: AM, GSO 
 
3. Beneficiaries: 
 

All staff members working in Washington, D.C., and visiting Member status and outside stakeholders  
 
4. Main issues and challenges and/or problems to be addressed:  
   
The Organization’s principal physical asset is the Headquarters office tower and conference wing.  
Completed in 1965, the HQ Building requires on-going maintenance to ensure its continued usefulness to 
support the technical cooperation efforts with the member states.  Due to a lack of funding, the 1999-2002 
renovation did not replace the heating and ventilation systems on the 2nd and 10th floor or the electrical 
cabinets on these floors. All of the windows in the building date from 1965 and are single pane and very 
energy inefficient.  Recent improvements in building reconstruction, as well as UN-wide initiatives, 
encourage “green roofs” to save energy and the conference building roof would be a good candidate, 
especially because its replacement is overdue. 
 
5. Brief description of impact:    
 
The cost of energy continues to increase dramatically and all of the above projects, while costly in the short 
term, will reduce the growing financial impact in the future of energy bills at the Headquarters location   
 
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide expected result):   
 
RER 16.6 PASB strengthened through institutional development reforms and a physical working 

environment that is conducive to the well-being and safety of staff. 
 
7. Total Estimated Cost:  US$ 2,900,000 
 
Contributions from the PAHO Holding Account:   US$ 500,000 
Contributions from financial partners:                       $0 
Contributions from other sources:                              MCIF 
 
8. Estimated duration  (in months): 
 
Each project would have different lengths, but work would require approximately 2 years to complete. 
 
9. Comments:  
 
The $500,000 represents an initial investment.  As more information of costs is obtained, a further proposal 
may be submitted with updated costs. 
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Project Profile 
 
1. Project Title:  Improvements to facilities: plaza drainage system 
 
2. Coordinating Entity:    AM 
    Participating Entities: AM, GSO 
 
3. Beneficiaries: 
    

Staff members and visitors using the main building in Washington, D.C. 
 
4. Main issues and challenges and/or problems to be addressed:    
 
The Organization’s principal physical asset is the Headquarters office tower and conference wing.  
Completed in 1965, the HQ Building requires on-going maintenance to ensure its continued usefulness to 
support the technical cooperation efforts with the member states.  The ground level plaza drainage system 
has not received a major repair effort since installation in 1965, and rainwater is seeping into the garage, 
threatening the major repairs made two years ago to the garage floors.  As part of systemic and regular 
maintenance, a complete resealing of drains and surfaces is required to preserve the structural integrity of 
the Building. 
 
5. Brief description of impact:    
 
A full and complete repair will maintain the structural integrity of the Building and avoid future, more costly 
repairs. 
 
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide expected result):  
  
RER 16.6 PASB strengthened through institutional development reforms and a physical working 

environment that is conducive to the well-being and safety of staff. 
 
7. Total Estimated Cost:  US$ 375,000 
 
Contributions from the PAHO Holding Account:  US$ 375,000 
Contributions from financial partners: $0 
Contributions from other sources: MCIF 
 
8. Estimated duration  (in months): 
 
6 to 8 months 
 
9. Comments:  
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Project Profile 
 
1. Project Title:  Improvements to facilities: security and sanitary measures 
 
2. Coordinating Entity:    AM 
    Participating Entities: AM, GSO 
 
3. Beneficiaries: 
 

Member States, visitors and PAHO staff members using the main building 
 
4. Main issues and challenges and/or problems to be addressed:   
  
The Organization’s principal physical asset is the Headquarters office tower and conference wing.  
Completed in 1965, the HQ Building requires on-going maintenance to ensure its continued usefulness to 
the support technical cooperation efforts with the member states.  There have been no improvements to the 
lobby and 2nd floor levels, including the 2nd floor restrooms which are used by the numerous visitors to the 
conference facilities.  In addition, the lobby was not designed for the security requirements of a post 9/11 
era, and improvements are needed to ensure staff safety.  
 
5. Brief description of impact:    
 
Security for staff members and visitors would be improved if the lobby guard desk received updates.  Also, 
the usefulness of the conference areas would be enhanced by these improvements. 
 
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide expected result):   
 
RER 16.6 PASB strengthened through institutional development reforms and a physical working 

environment that is conducive to the well-being and safety of staff. 
 
7. Total Estimated Cost:  US$ 330,000 
 
Contributions from the PAHO Holding Account:   US$ 330,000 
Contributions from financial partners:                           $0 
Contributions from other sources:                               MCIF 
 
8. Estimated duration  (in months): 
 
Work could be completed in approximately 1 year 
 
9. Comments:  
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Project Profile 
 
1. Project Title:  Improvements to facilities: HQ office tower roof 
 
2. Coordinating Entity:    AM 
    Participating Entities: AM, GSO 
 
3. Beneficiaries: 
 
  Member Status, visitors and PAHO staff members occupying the main building 
 
4. Main issues and challenges and/or problems to be addressed:    
 
The Organization’s principal physical asset is the Headquarters office tower and conference wing.  
Completed in 1965, the HQ Building requires on-going maintenance to ensure its continued usefulness to 
support the technical cooperation efforts with the member states.   The roof over the main HQ office tower 
has undergone several small repairs since being built, but sound maintenance standards require a major 
replacement of the roof layers to prevent damage from water seepage.  This repair is past the scheduled 
replacement date by at least a decade.  There are increasing leaks during rain storms, causing further damage 
within the building. 
 
5. Brief description of impact:    
 
Completion of this project will preserve the building for several decades. 
 
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide expected result):   
 
SO16, RER 16.6 PASB is a results-based organization, whose work is guided by strategic and 

operational plans that build on lessons learned, reflect country and sub regional needs, 
are developed jointly across the Organization, and are effectively used to monitor 
performance and evaluate results. 

 
7. Total Estimated Cost:  US$ 250,000 
 
Contributions from the PAHO Holding Account:   US$ 250,000 
Contributions from financial partners:                         $0 
Contributions from other sources:                               $0 
 
8. Estimated duration  (in months): 
 
12 months 
 
9. Comments:  
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Project Profile 
 
 
1. Project Title:  Improvements to facilities: refurbish Rooms A, B, C in HQ building 
 
2. Coordinating Entity:    AM 
    Participating Entities: AM, GSO 
 
3. Beneficiaries: 
 
   PAHO 
 
4. Main issues and challenges and/or problems to be addressed:    
 
The Organization’s principal physical asset is the Headquarters office tower and conference wing.  
Completed in 1965, the HQ building requires on-going maintenance to ensure its continued usefulness to 
support the technical cooperation efforts with the Members States.  The existing chairs and conference 
tables in conference Rooms A, B, and C are approximately 20-25 years old and require replacement.  
Extensive use has weakened the back supports of the chairs, and they are breaking with increasing 
frequency.  The veneer on the surfaces of the conference tables has been refinished numerous times until it 
is now too thin to be repaired.   
 
5. Brief description of impact:    
 
The useful life of the furniture has past its expected lifetime, and replacement will maintain conference 
facilities for several decades.  
 
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide expected result):   
 
RER 16.6 PASB strengthened through institutional development reforms and a physical working 

environment that is conducive to the well-being and safety of staff. 
 
7. Total Estimated Cost:  US$ 575,000 
 
Contributions from the PAHO Holding Account:  US$ 575,000 
Contributions from financial partners:                          $0 
Contributions from other sources:                             MCIF 
 
8. Estimated duration  (in months): 
 
6 to 8 months 
 
9. Comments:  
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ANALYTICAL FORM TO LINK AGENDA ITEM WITH ORGANIZATIONAL AREAS 
1. Agenda Item:  5.3 
 

2. Agenda Title: Use of Program Budget Income 
Exceeding the Authorized Effective Working Regular 
Budget 2006-2007 
 

3. Responsible Unit:  DD/PBR 
 
4. Preparing Officer:  Roman Sotela 
 
5. List of collaborating centers and national institutions linked to this Agenda item:  
 
Ministries of health. 
 
6. Link between Agenda item and Health Agenda of the Americas: 
 
Project proposals are related to Action Areas within the Agenda 
 
7. Link between Agenda item and Strategic Plan 2008-2012: 
 
Project proposals are related to the Objectives outlined within the  Strategic Plan 
 
8. Best practices in this area and examples from other countries within AMRO:  
 
N/A 
 
9. Financial implications of Agenda item: 
 
The use of approximately $25 million in projects to be approved by Member States. 
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ORIGINAL:  ENGLISH 

 
 

RESOLUTION 
 

CE142.R8 
 
 

USE OF PROGRAM BUDGET INCOME EXCEEDING THE  
AUTHORIZED EFFECTIVE WORKING REGULAR BUDGET 2006-2007 

 
 
THE 142nd SESSION OF THE EXECUTIVE COMMITTEE, 
 
 Having considered the report on the 2nd Session of the Subcommittee on 
Program, Budget and Administration (Document CE142/4); 
 
 Noting the revised document on proposed use of program budget income 
exceeding the authorized effective working regular budget for the financial period  
2006-2007 (Document CE142/30); and 
 
 Bearing in mind that certain important activities, such as Technical Cooperation 
among Countries (TCC) and those related to acceleration of Millennium Development 
Goals (MDGs), already benefit from existing funding sources and mechanisms, 
 

RESOLVES: 
 
1. To thank the Subcommittee on Program, Budget and Administration for its 
preliminary review of and report on this item. 
 
2. To request the Director to incorporate the comments and modifications made by 
the Members of the Executive Committee in the revised version of Document CE142/30 
that will be brought to the consideration of the 48th Directing Council.   
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3. To recommend to the 48th Directing Council that it adopt a resolution along the 
following lines: 
 
THE 48th DIRECTING COUNCIL, 
 

Having considered the report of the President of the 142nd Session of the 
Executive Committee; and 
 
 Noting the revised document on proposed uses of program budget income 
exceeding the authorized effective working regular budget for the financial period 
2006-2007 (Document CD48/22), 
 

RESOLVES: 
 
1. To thank the Executive Committee for its review and report on this item. 
 
2. To approve the criteria that guide the proposed projects to be funded from the 
Holding Account as contained in paragraph 15 of Document CD48/22, which states that: 
 
 “Criteria that guide the proposed initiatives are as follows: 
 

- Initiatives that will strengthen the Organization, whether through direct 
support to priority public health activities in the countries, or through the 
strengthening of the Secretariat’s ability to support the needs of Member 
States;  

 
- Initiatives that strengthen a process and generate efficiencies;  
 
- Initiatives that create impact; 
 
- Initiatives that minimize added recurrent costs and are sustainable within 

normal operations; 
 
- Initiatives for which other funding sources are scarce or unavailable.” 

 
3. To approve, with immediate effect, the following projects in their entirety:  
 

1.A: Regional Strategic Health Operation Center  
 

1.B: National Strategic Health Operation Centers  
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4.A: Improvements to facilities: MOSS upgrades and security 
measures; 

 
4.C: Improvements to facilities: plaza drainage system; 

 
4.D: Improvements to facilities: security and sanitary measures; 

 
4.E: Improvements to facilities: HQ office tower roof; 

 
4.F: Improvements to facilities: refurbish rooms A, B and C in Headquarters 

building. 
 
4. To approve, with respect to the initial phase, and with immediate effect, the 
following projects: 
 

2.A: Strengthening PAHO public health information systems; 
 

2.C: Strengthening communications through improvement of country office 
connectivity; 

 
3.A: Modernizing the PASB Corporate Management System; 

 
3.B: Modernizing the service model for the delivery of Knowledge 

Management and Information Technology services; 
 

3.C: Strengthening the Organization’s capacity to be IPSAS compliant by 
the year 2010 (US$ 300,000); 

 
4.B: Improvements to facilities: energy savings measures.  

 
5. To approve, in principle, funding of the proposed projects contained in Document 
CD48/22 and as specified in numerals 3 and 4 above. 
 
6. To delegate to the Executive Committee the authority for monitoring and 
approval of all future submissions and re-submissions of proposals for the use of these 
Holding Account funds. 
 
7. To request the Bureau to submit to the Subcommittee on Program, Budget, and 
Administration, at the appropriate intervals, a status report for each of the approved 
projects listed in numerals 3 and 4 above, with an updated scope, budget and timetable 
for the remaining phases for review and approval by the Executive Committee. 
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8. To request the Bureau to re-formulate project 2.B (Adoption of Networking 
Strategies to Transform the Delivery of Technical Cooperation), if appropriate, to include 
a clearer scope and purpose, for future consideration by the Executive Committee on the 
use of Holding Account funds. 
 
9. To encourage Member States to submit additional project proposals for 
consideration for the use of Holding Account funds, to be channeled through the 
Secretariat for inclusion in the appropriate review and approval cycle of the Executive 
Committee.  
 
 

(Eighth meeting, 26 June 2008) 
 
 

- - - 


