

**Ministry of Health and Social Provision, Bolivia**  
**National Malaria Prevention and Control Program**  
**United States Agency for International Development, PAHO/WHO**

**Operative Plan, October 2002–September 2003**

<b>Intermediate Result 1:</b> Reliable, updated information on the effectiveness of antimalarial drugs and definition of the national policy of medicine <b>Indicators:</b> Number of monitoring sites of sentinel surveillance; A reference laboratory; Training activities; Adapted protocol of OPS/OMS;				
Activities	Tasks	Personnel & Human Resources	Products	Month / Year
1.1 Establishment of a national network for the monitoring of the antimalarial drug resistance and a monitoring network of the activities of the AMI	1.1.1 Legal support to CAMETROP	Director of CAMETROP Sub-administrator USAID/OPS Consultant	Work team developed	October to December 2002
	1.1.2 Development of a work team	1 Tropicalist <sup>1</sup> doctor,  2 Laboratory technician <sup>1</sup> , <a href="#">1 Entomology[1] technician</a>	Establishment of organization and positions	
	1.1.3 Establishment and signing of an Interinstitutional Agreement for the	MoH, USAID, UNICEF, BID, Canadian Society, OPS/OMS	Agreement consented and signed and a cooperation structure organized	Oct-02

[1] [Counterpart to support national program with institutional human resources: Laboratory Diagnosis, Entomology of the Health Districts of Guayaramerín and Riberalta.](#)