

#	ACTIVITIES/TASK	RESPONSIBLE	DATE
1	Update of Common Requirement Doc: 1.1 Up date the doc with comment from the meeting 1.2 Preparation of the Instruction 1.3 Review by the WG 1.4 Consolidation (if necessary) 1.5 Available in web page	Esperanza Briceño / Gina Buendia	June – September 2006
2	NRA Assessment: 2.1 Indicators 2.2 Educational Materials (pp)	Olga Jacobo Jose Pena (Coordinator) M.L. Correa	June-September 2006
3	Glossary of Terms Update 3.1 Propose review 3.2 Comments from WG 3.3 Consolidation & Review	Pilar Alfredo Lagos	July – October 2006
4	Pharmacological Norms 4.1 Preparation of the new norms and up-date the existing ones 4.1 Review by the Ad-hoc group 4.2 Preparation of the Draft 4.3 Availability in web	No member of this WG will be involved But they will be informed	Feb- September 2006
5	Teleconference To follow up this Plan	Secretariat	September 2006
6	Next meeting	Secretariat	March 2007 (estimated)